
Ecosystem Restoration Program                                                                              
Amendment Requests 

January 20, 2010 
 

 
 

 

 
The following projects have requested a Level 2 amendment requiring Ecosystem Restoration 
Program Implementing Managers (ERPIAM) recommendations on the following requests: 
 
 
1. Project Title: Lower Yolo Bypass Strategic Project Process 

Contract/Grant Number: E0783012 
Contractor/Grantee: California State University Sacramento, Center for  
 Collaborative Policy 
 
History:  In June 2008, the California Department of Fish and Game (DFG) awarded a grant 
of $300,000 to CCP to manage and facilitate a multi-stakeholder negotiation focused on 
developing a set of management recommendations for the Lower Yolo Basin (LYB).   
 
The agreement was amended on September 15, 2009 (Amendment 1) to extend the 
agreement from a completion date of November 30, 2009, to November 30, 2010.  The 
purpose of the amendment was to recognize and accommodate the 9 month stop work order 
that CCP had been under (as directed by DFG on December 19, 2008) due to the State of 
California fiscal crisis. 
 
This current request is Amendment #2. 
 
Issue:  CCP requests a transfer of budget from Tasks 5 and 6, to Task 2 to a level sufficient 
to cover historic overruns from services provided before the stop work order (see description 
below), and to cover project re-start costs incurred after CCP was authorized to start the 
Project in September 2009. 
 
CCP requests minor revisions in Project expectations and deliverables.  Changes in Project 
and related Delta-region conditions have made it likely that the scope of work can be 
achieved provided there are modifications to the breadth and magnitude of the planning 
documents described in the original agreement. 
 
ERP Regional Coordinator Recommendation:  Bay-Delta region staff recommend that this 
amendment be approved immediately. 

 
 
2. Project Title: Monitoring for Invasive Spartina Control in the San Francisco  
  Estuary 

Contract/Grant Number: P0685608 
Contractor/Grantee: State Coastal Conservancy 
 
History:  The California Department of Fish and Game (DFG) awarded Agreement No. 
P0685608 (ERP-04-S02), in the amount of $1,234,396.32, to the Conservancy effective July 
20, 2006, to conduct monitoring for the ISP.   
 
Amendment #1, executed on February 14, 2008, was an administrative amendment to 
correct Exhibit B- Invoicing and Payment Provisions to change the assigned ERP Contract 
Manager in Section C and to delete the 10% retention requirement in Section E. 
 
On October 17, 2008, the termination date was extended from December 31, 2008 to 
September 30, 2009. This amendment #2 also extended the deliverable dates for annual 
inventory and treatment efficacy monitoring reports, and the project close out summary report 
consistent with the extension of the termination date. 
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On November 19, 2009, the termination date and deliverable dates again were changed, 
extending the agreement to September 30, 2010. This Amendment #3 was needed due to 
the State Department of Fish and Game’s stop work directive in effect from December 23, 
2008 through September 30, 2009. 
 
This current request is Amendment #4. 
 
Issue:  In 2006 when the budget for this project was negotiated, the Conservancy allocated 
the budget among the seven tasks identified. The budget projections for each task turned out 
to be very close but not exact. We find that approximately 3% of the budget constitutes small 
surpluses in some tasks equal to the shortages in other tasks. Instead of losing this small 
portion of the budget, the Conservancy proposes to move the surpluses to the tasks with 
shortages as we near the end of the term of the agreement. Furthermore, the Conservancy 
paid accidental over charges not yet invoiced to ERP/DFG for Tasks 3, 4, and 7. Because of 
the State bond freeze, the Conservancy is unable to replace these payments with bond or 
other sources of funding. If this amendment #4 is approved, invoices will be submitted for 
reimbursement to adequately cover Tasks 3, 4, and 7 with budget not needed for Tasks 1 
and 2 for which there is a slight surplus.  Budget change to move $26,858.26 from Task 1 to 
Task 3; $9,291.81 from Task 2 to Task 7; and $3,776.19 from Task 2 to Task 4. 
 
ERP Regional Coordinator Recommendation:  Bay-Delta Region staff recommend that the 
amendment be approved immediately. 

 
 
3. Project Title: Yolo Solano Conservation Partnership 

Contract/Grant Number: E0730200 
Contractor/Grantee: Yolo County Resource Conservation District 
 
History:  Dept of Fish and Game awarded a grant of $ 2,257,981.91 to the Yolo County 
Resource Conservation District to bridge public investment and farmer interest by building 
on-farm projects that develop partnerships and provides information to increase farmer 
participation and convince the public of the value of private land conservation work. The RCD 
and its 8 subcontractors began work immediately on the individual and partnership oriented 
work, which included reducing permitting and compliance barriers, conservation project 
installation, project and habitat/species monitoring, technology/method transfer, analysis and 
evaluation of methods and success, development of economic values of ecosystem service 
provided by conservation projects, development of documents to streamline habitat 
production in blocks, and outreach to landowners and the general public. Additional 
construction, planting, maintenance and monitoring is still needed in order to achieve desired 
performance and completion. Progress on non-field tasks was also stopped by bond freeze 
and must be re-started under slightly changed circumstances. Additional time, beyond the 
original completion date of August 30, 2010, will be needed. 
 
 There have been no previous amendments to this project. 
 
This current request is Amendment #1 
 
Issue:  The no-cost time extension of 18 months is being requested because of the 
mandatory stop work order beginning December 17th, 2008 and continuing through 
September 30, 2008. The District was unable to restart the project after September 30 
because the state had not yet paid invoices for work dating back to October 1, 2008. 
Payment for this work was received on November 1, 2009, at which point efforts were begun  
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to restart the project. Much of the work within this project is dependent upon appropriate 
timing according to season. This includes activities such as field construction, earth moving, 
planting of native species, monitoring of species and project maintenance. 
 
ERP Regional Coordinator Recommendation:  Bay-Delta Region staff recommend that the 
amendment be approved immediately. 
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The following project has requested a Level 1 amendment requiring Ecosystem Restoration 
Program Implementing Managers (ERPIAM) recommendations on the following requests: 
 
 
4. Project Title: Arundo Donax Eradication and Coordination                

Contract/Grant Number: P0685587 
Contractor/Grantee: Sonoma Ecology Center 
 
History:  In 2005, the California Bay Delta Authority awarded a grant of $1,840,791 to the 
Sonoma Ecology Center to coordinate Arundo donax eradication in 10 watersheds, 
subcontract environmental compliance and conduct research, manage project data, and map 
and prioritize Arundo eradication areas.  
 
The agreement was amended in 2006 to increase budget to $2,008,209 to accommodate 
costs to complete project tasks and meet contractual requirements; a budget amendment in 
2007 to move funding between tasks to provide partners additional resources; a budget 
amendment in 2008 to split tasks and move funds between tasks to provide staff additional 
resources to complete deliverables, in 2009 a fourth amendment was granted to extend the 
project expiration date due to the State funding suspension for one year to March 14, 2010. 
 
 
This current request is Amendment #5 
 
Issue:  The suspension of funding for 9 months delayed project schedule. Subsequent restart 
activities including rehiring staff, securing extensions for subcontractors, and rescheduling 
work resulted in further delays. In addition, some contractors are requiring new contracts to 
be developed due to lapse in coverage related to the work suspension. A six month time 
extension will allow these adjustments to occur and the work in the agreement to be 
completed. 
 
ERP Regional Coordinator Recommendation:  Bay-Delta Region staff recommend that the 
amendment be approved immediately. 
 

 




